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6.1.1.1.3.1.8 RF	  System	  #2	  Delivered	  to	  RAL 31/08/2016 (RISK)-‐(R5) Late	  delivery 5 0.5 02/09/2016 2.5
6.1.1.1.3.1.9 Install	  4616	  Amplifier 09/09/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 14/09/2016 5
6.1.1.1.3.1.10 Install	  20kV	  HV	  Rack 13/09/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 20/09/2016 7.5
6.1.1.1.3.1.11 Install	  Auxiliary	  Rack 14/09/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 24/09/2016 10
6.1.1.1.3.1.12 Terminate	  4616	  Amplifier	  cables 19/09/2016 29/09/2016 10
6.1.1.1.3.1.13 Terminate	  HV	  Rack	  cables 23/09/2016 03/10/2016 10
6.1.1.1.3.1.14 Terminate	  Auxiliary	  Rack	  cables 29/09/2016 09/10/2016 10
6.1.1.1.3.2.8 Install	  Auxiliary	  Rack 30/09/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 12/10/2016 12.5
6.1.1.1.3.2.9 Install	  /	  Terminate	  HV	  Rack	  cables 07/10/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 22/10/2016 15
6.1.1.1.3.2.10 Install	  /	  Terminate	  Auxiliary	  Rack	  cables 21/10/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 07/11/2016 17.5
6.1.1.1.3.2.11 Install	  /	  Terminate	  TH116	  Amplifier	  cables 28/10/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 17/11/2016 20
6.1.1.1.3.2.12 Prepare	  TH116	  Dummy	  Load 07/11/2016 (RISK)-‐(R4) Unable	  to	  access	  the	  hall	  or	  shipping	  area 10 0.25 29/11/2016 22.5
6.1.1.1.3.2.13 Commission	  Electrical	  system 24/11/2016 (RISK)-‐(R3) Expert	  Personnel	  not	  available 20 0.5 26/12/2016 32.5
6.1.1.1.1.1.3 Install	  control	  rack 28/11/2016 (RISK)-‐(R5) Expert	  Personnel	  not	  available 5 0.25 31/12/2016 33.75
6.1.1.1.1.1.4.1 Terminate	  controls	  cables 02/12/2016 04/01/2017 33.75
6.1.1.1.1.1.4.2 Commission	  system	  in	  MICE	  Hall	  -‐	  RF	  System#1 08/12/2016 (RISK)-‐(R4) Expert	  Personnel	  not	  available 10 0.25 13/01/2017 36.25
6.1.1.1.1.1.5.1 Terminate	  controls	  cables 14/12/2016 19/01/2017 36.25
6.1.1.1.1.1.5.2 Commission	  system	  in	  MICE	  Hall	  -‐	  RF	  System#1 20/12/2016 (RISK)-‐(R4) Expert	  Personnel	  not	  available 10 0.25 27/01/2017 38.75
6.1.1.1.1.1.6.1 Terminate	  controls	  cables 26/12/2016 02/02/2017 38.75
6.1.1.1.1.1.6.2 Commission	  system	  in	  MICE	  Hall	  -‐	  RF	  System#1 30/12/2016 (RISK)-‐(R4) Expert	  Personnel	  not	  available 10 0.5 11/02/2017 43.75
6.1.1.1.1.1.7.1 Terminate	  controls	  cables 05/01/2017 17/02/2017 43.75
6.1.1.1.1.1.7.2 Commission	  system	  in	  MICE	  Hall	  -‐	  RF	  System#1 11/01/2017 (RISK)-‐(R4) Expert	  Personnel	  not	  available 10 0.5 28/02/2017 48.75
6.1.1.1.3.2.14 Commission	  RF	  with	  Dummy	  Load 17/02/2017 (RISK)-‐(R4) Expert	  Personnel	  not	  available 10 0.5 11/04/2017 53.75
6.1.1.1.3.2.15 RF	  System	  #1	  and	  #2	  -‐	  Amplifier	  4616	  &	  TH116	  available	  for	  operation 17/02/2017 11/04/2017 53.75
10.3.4 LLRF	  Tests 24/02/2017 (RISK)-‐(R3) Additional	  testing	  time	  required 20 0.5 28/04/2017 63.75
16 MICE	  step	  V	  installation	  complete 24/03/2017 (RISK)-‐(R2) Delay	  due	  to	  currently	  non-‐critical	  items	  reaching	  critical	  path 40 0.5 15/06/2017 83.75
11.1 HPRF	  tests 24/03/2017 (RISK)-‐(R3) Additional	  testing	  time	  required 20 0.5 25/06/2017 93.75
17.1 Cooling	  Channel	  magnet	  Commissioning 02/05/2017 (RISK)-‐(R2) Commisioning	  of	  the	  channel	  is	  an	  unknown 40 0.25 13/08/2017 103.75
17.2.1 Test	  and	  condition	  cavities,	  with	  B	  field,	  1MW 02/05/2017 (RISK)-‐(R2) Additional	  testing	  time	  required	  -‐	  testing	  in	  the	  MTA 40 0.5 02/09/2017 123.75
17.2.2 RF	  cavity	  testing	  complete 02/05/2017 02/09/2017 123.75
18 Combined	  magnet	  and	  operational	  tests	  complete 02/05/2017 (RISK)-‐(R2) Delay	  due	  to	  currently	  non-‐dritical	  items	  reaching	  critical	  path 40 0.5 22/09/2017 143.75
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